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PROJECT San Jacinto River Waste Pits TCRA Post Hurricane 
Harvey Inspection and Maintenance 

CONTRACT NO.  

CONTRACTOR USA Environment, LP (USA) – Maintenance 
Hydrographic Consultants (HC) – Survey 
Benchmark Ecological Services  (BESI) – Inspection 

SUPERINTENDENT Mike Wells (USA) 

DAY OF WEEK & DATE: Thursday, September 7, 2017 REPORT NO. 4 

WEATHER Sunny; winds out of NNE TEMPERATURE L: 65 H: 81 F 

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours): 
5 – USA 
5 – HC 
3 – BESI 

Skid Steer – SVL 90-2 
Link Belt 210 X2 Hydraulic Excavator 
3 @ 12-cy dump trucks 
4 @ 20-ton trucks 

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION: 
Time:  0800 Height: 2.00 NAVD 88 No incidents or near misses on this date. 

CHRONOLOGICAL ACCOUNT OF DAY'S WORK: 
 
0730 – AQ representative on site 
 
0815 – first round (3 trucks) arrive to deliver rock from Bluebonnet stockpile; USA continued maintenance of south & 
central berms 
 
0905 – BESI and AQ probing west and northwest area 
 
0955 – second round (3 trucks) arrive to deliver rock from Bluebonnet stockpile 
 
1040 – 20-ton truck (1 truck) onsite to deliver rock from quarry in Marble Falls, TX 
 
1050 – HC surveying west cell (topo) and east cell (hydro) 
 
1055 – 20-ton truck (1 truck) onsite to deliver rock from quarry in Marble Falls, TX 
 
1115 – 20-ton trucks (2 trucks) onsite to deliver rock from quarry in Marble Falls, TX 
 
1135 – third round (3 trucks) arrive to deliver rock from Bluebonnet stockpile 
 
1200 – NCS representatives (2 people) onsite to inspect damaged camera systems 
 
1245 – NCS completed inspection of damaged camera systems and departed site 
 
1320 – fourth round (3 trucks) arrive to deliver rock from Bluebonnet stockpile 
 
1510 – fifth round (3 trucks) arrive to deliver rock from Bluebonnet stockpile 
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1630 –survey crews and probing crew depart site 
 
1700 – USEPA departs site; AQ departs site; USA departs site 
 
Summary of Progress on this Date: 

• Completed initial hydrographic and topographic survey 
• Continued cap probing inspection 
• Continued maintenance of berms, placing geotextile and rock 
• 15 loads of rock received from Bluebonnet stockpile, approximately 250 tons 
• 4 loads of rock received from quarry in Marble Falls, approximately 80 tons 

  
Additional Persons Onsite on this Date: 
Wendell Mears, Rick Coupe, Justin Marks, John Laplante and David Keith (AQ) 
Gary Miller and Ashley (USEPA) 
NCS inspecting damaged camera systems 
 
Material Delivery Summary as of this Date: None. 
 

Material Units 
Delivery 

(tons) 
Delivery Verification 

Method 
Preceding 

Delivered Total                       
Total Delivered for 

Project 
Type C Tons 0 Truck Measure 0 0 
Type D Tons 330 Truck Measure 400 730 

      
 

TESTS PERFORMED: None 

 
 

 

 

 

 

PHONE LOG:  
 
 

SITE PHOTOS/VIDEOS TAKEN:  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

See attached None 

QA REPRESENTATIVE Justin Marks HRS 8 DATE 9/7/2017 
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Photo 1 – probing inspection 

 

 
Photo 2 – topographic survey activities 
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Photo 3 – rock delivery 

 

 
Photo 4 – probing inspection 
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Photo 5 – southern berm crest maintenance 

 

 
Photo 6 – hydrographic survey activities 
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Photo 7 – rock delivery 

 

 
Photo 8 – southern berm crest maintenance; topographic activities 
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Photo 9 – probing activities 
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